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From: Don Trieu <trieu@mbkengineers.com>
To: <nyoder@mp.usbr.gov>
Date: 9/28/99 3:34PM
Subject: Modification of Cooperative Agreement

Subject:       Modification of Cooperative Agreement - 1425-8-FC-20-16570,
Cache Slough Shaded Riverine Aqdatic Enhancement Project

Dear Ms. Yoder,

On behalf of Reclamation District No. 2060, MBK Engineers (MBK) hereby
requests a time extension for the subject project. The proposed
schedule is as follows:

Task 1: Engineering, Surveys and Mapping
Deliverable: Engineering Report.
Due: Completed

Task 2: Biological Surveys
Deliverable: Report of Surveys
Due: Completed

Task 3: Engineering and Biological Design
Deliverable: Preliminary Project Design
Due: December 31, 1999       :"                   " "

Task 4: Regulatory Permitting and CEQA/NEPA Documentation
Deliverable: Copies of all permits and CEQNNEPA documents to

USBR.
Due: June 30, 2000

The project consists of restoring shaded dverine aquatic (SRA) habitat
in areas where erosion has removed SRA from the levee bank. Phase I of
the project consists of developing project design, compiling
environmental documentation, and obtaining regulatory permits as
outlined in Tasks 1 to 4 above. Phase Ii of the project consists of
construction and monitoring of the project but has not been funded by
CALFED. To date, Task 1 and 2 has been completed. A time extension is
needed to complete Task 3 and 4 of the contract. Without the time
extension, the design of the project would be incomplete and none of the
regulatory permits would be secured for construction: The time
extension does not effect the construction of the project beoause
construction could not occur until the summer of 2000 due to regulatory
work windows and lack of construct(on funding.

If you have any questions or require further information, please call me
at 916/456-4400.

Thanks,

Don Tdeu
MBK Engineers
2450 Alhambra Blvd, 2rid Floor
Sacramento, CA 95817
456-4400
fax 456-0253
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